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Section Question Response

Transmitter Related 

Expenses

Do you have transmitter related expenses? Yes

Transmitters

Will the station be sharing equipment with 

another broadcast television station or 

stations (e.g., a shared antenna, co-location 

on a tower, use of the same transmitter 

room, multiple transmitters feeding a 

combiner, etc.)? If yes, enter the facility ID's 

of the other stations and click 'prefill' to 

download those stations' licensing 

information.

No

Briefly describe transition plan Replace the transmitter and antenna per 

the channel reassignment project with 

reasonable and customary engineering and 

business practices.



Existing Transmitter Information

Section Question Response

Existing Transmitter 

Description

Type of change Purchase 

New

Use Primary 

(Main)

Ownership Owned

Is this transmitter currently shared with 

another station?

No

Is this transmitter currently in operating 

condition?

Yes

Existing Transmitter 

Manufacturer and Type

Manufacturer

Model 5SBP2K

Year 2009

Type Solid State

Solid State Cooling Air Cooled

Solid State Power Capacity 2 kW

Primary 
Transmitter



Other Transmitter Costs

Section Question Response

Other Transmitter Costs Does the transmitter installation require a 

Transmitter Building Site Survey

/Installation?

Yes

Electrical Service Service Entrance (3 phases 800A 208V) No

Switchgear (industrial 800 amp) No

Transformer (480V) No

Primary 
Transmitter

New Transmitter Costs

Section Question Response

New Transmitter Use Primary 

(Main)

Change Type Purchase 

New

Is this a request for upgraded equipment? No

Manufacturer

Model TRN-U-2000-

FA

Transmitter Type Solid State

Solid State Cooling Air Cooled

Solid State Power capacity 2.2 kW

Justification for New Transmitter Replace the 

transmitter 

per the 

channel 

reassignment 

with 

reasonable 

and 

customary 

engineering 

and business 

practices.

Primary 
Transmitter



Other Transmitter Cost Not Listed

Name Description

Decomm Disconnect and de-install all existing 

components on old transmitter to prepare 

for installation of new transmitter.

Tax Estimated tax on purchase of transmitter 

not included in quote.

Shipping Shipping of Transmitter from manufacturer 

to site not included in quote.

Transmitter Site Prep Perform work to prepare site for installation 

of new transmitter.

Primary 
Transmitter

Rigid Conduit and Wiring No

Other Electrical Service No

HVAC Service Does the replacement transmitter require 

HVAC Service?

No

Transmitter Building 

Addition/Modification or 

Leasehold Improvement

Does the Transmitter Building require an 

addition, modification, other leashold 

improvement?

No



Section Question Response

Antenna Related Expenses Do you have antenna related expenses? Yes

Antennas



Existing Antenna Information

Section Question Response

Existing Antenna 

Description

Type of change Purchase 

New

Antenna Use Primary 

(Main)

Ownership Owned

Is the existing antenna shared with another 

station or stations?

No

Is the existing antenna directional? Yes

Is antenna in operating condition? Yes

Is antenna located on or in close proximity 

to an antenna farm?

Yes

Existing Antenna 

Manufacturer and Type

Mounting Side Mount

Antenna position in stack Middle

Polarization Circular

Type Broadband 

Panel

Number of Stations Supported 1

Number of Panels 3

Design power capacity in use 20.0 %

Lower Limit 14.00 MHz

Upper Limit 69.00 MHz

ERP: (Effective Radiated Power) 10.0 kW

Manufacturer

Model 955512

Year 2006

Primary 
Antenna



Other Antenna Costs

Section Question Response

Elbow Complex Do you require the separate purchase of 

the Elbow Complex?

No

Primary 
Antenna

New Antenna Costs

Section Question Response

New Antenna Description Use Primary 

(Main)

Change Type Purchase 

New

Ownership Owned

Is antenna shared? No

Is antenna directional? Yes

Will antenna be located on or in close 

proximity to an antenna farm?

Yes

New Antenna 

Manufacturer and Types

Mounting Side Mount

Antenna position in stack Middle

Polarization Elliptical

Type Slotted 

Coaxial

ERP: (Effective Radiated Power) 5.0 kW

Manufacturer

Model PSILP80I

Year 2019

Justification for New Antenna New 

antenna for 

new 

channel.

Primary 
Antenna



Other Antenna Cost Not Listed

Name Description

Taxes Estimated Taxes not included on antenna 

quote

Shipping Estimated shipping costs from manufacturer 

to site.

Primary 
Antenna

Side Mount Brackets Do you require the separate purchase of 

side mount brackets for a high power 

antenna?

Yes

Pattern Scatter Analysis Do you require separate purchase of 

pattern scatter analysis for a side mount 

high or medium power antenna?

No

Sweep Test Do you require the sweep testing of 

transmission line and antenna?

Yes



Existing Tower

Section Question Response

Existing Tower 

Description

Type of change Modify 

Existing

Tower Use Primary 

(Main)

Ownership Leased

Is this tower consider Complex? No

Is this tower currently shared with any other 

stations?

No

Is tower documented for structural analysis? Yes

Is tower compliant with Rev G? Yes

Existing Tower Structure 

Registration

Do you have a tower registration number? Yes

ASR Number 1022634

Coordinates (NAD83 (

North American Datum of 

)1983)

Latitude (NAD83) 30° 18' 

43.0" N-

Longitude (NAD83) 093° 20' 

15.2" W-

Overall Structure Height 513.12 feet

Support Structure Height 499.99 feet

Ground Elevation Above Mean Sea Level 

(AMSL)

18.04 feet

Primary 
Tower

Section Question Response

Tower Equipment or 

Rigging Costs Changes

Do you have tower equipment or rigging 

costs changes?

Yes

Tower 
Equipment 
And 
Rigging 
Costs

Section Question Response

Transmission Line 

Related Expenses

Do you have transmission line related 

expenses?

No

Transmission 
Line



Other Tower Expenses Not Listed

Information not provided.
Primary 
Tower

Tower Rigging Costs

Section Question Response

Tower Rigging Costs Complex Tower N/A

Helicopter Services 

Required

Are helicopter services required? No

Primary 
Tower

Tower Modification Costs

Section Question Response

Engineering Study Please what type of engineering study is 

required, if any:

Tower mapping 

and report for 

structural 

engineer

Tower Reinforcements Please select whether tower reinforcements 

are needed:

Minor 

Reinforcements 

needed

Primary 
Tower

Structure Type TOWER - 

Free 

Standing or 

Guyed 

Structure

Tower Owner American 

Towers, Inc.

Date Constructed 05/03/1996



Section Question Response

Outside Project 

Management Services

Do you require outside project management 

services?

Yes

Number of Hours 200

Explanation Required to 

assist in the 

turnkey 

management 

of the 

channel 

relocation 

project in 

order that 

the existing 

internal 

personnel 

can maintain 

and operate 

the stations 

daily 

operational 

requirements 

and plans.

Outside RF consulting 

Engineering Services

Perform engineering study for displacement 

application

Yes

Prepare engineering section of Form FCC 

Construction Permit Application

Yes

For Auxiliary Facility No

For Main Facility Yes

Prepare engineering section of Form FCC 

License to Cover Application

Yes

For Auxiliary Facility No

For Main Facility Yes

Prepare request for Special Temporary 

Authority

Yes

Quantity 1

Prepare Form 601 Yes

Outside 
Professional 
Services 
Costs



Other Professional Services Expenses Not Listed

Name Description

Field and Technical Project Management Field and Technical Project Management

Outside 
Professional 
Services 
Costs

Attorney and Other 

Outside Consulting 

Services

Prepare and file Form FCC Construction 

Permit Application

Yes

For Auxiliary Facility No

For Main Facility Yes

Prepare and file Form FCC License to 

Cover Application

Yes

For Auxiliary Facility No

For Main Facility Yes

Prepare request for Special Temporary 

Authority

Yes

Quantity 1

Negotiation of Lease and other Matter for 

Shared Locations

Yes

Prepare or Review FCC Form 399 for 

Reimbursement

Yes

Form 399 assistance or other program 

management costs

Yes

RF Field Engineering 

Services

Comprehensive coverage verification via 

field study

Yes

RF exposure measurements No

Additional Field Engineering Service Yes

Number of Days 5

Justification Estimated 

field 

engineering 

required 

during 

transition 

activities.



Permit pickup Flat fee for picking up permit

A and E walk Site walk coordinated with A&E firm

Building permit application Flat fee for preparation of BP

Co-location application Flat fee for preparation of co-location 

application

Complex zoning Potential for complex zoning with hearing

Construction drawings Construction drawings

Fully executed amendment with non-

MLA landlord

Flat fee service for completion of 

amendment

Landlord NTP Flat fee for landlord approval to proceed

Leasing audit Entitlement review of existing lease 

documents

NEPA and SHPO compliance NEPA/SHPO compliance

Negotiation of co-location lease Negotiation of co-location lease by telecom 

consultant

Zoning and permitting determination Flat fee service for zoning/permitting 

determination



Other Expenses Not Listed

Information not provided.
Other 
Expenses

Section Question Response

AM Pattern Disturbance Is an Impact Study needed? No

Is Remediation needed? No

Permit and Filing Costs FCC Construction Permit Major Change Yes

FCC Construction Permit Minor Change Yes

FCC License to Cover Application Yes

FCC Special Temporary Authority 

Application

Yes

Other Miscellaneous 

Expenses

Does this relocation require paying 

Disposal Costs (for equipment and other 

waste, net of any salvage value)?

Yes

Does this relocation require Equipment 

Delivery or Handling Charges not otherwise 

included in individual item costs?

Yes

Does this relocation require Equipment 

Storage?

Yes

Point to Point Microwave 

(STL/ICR)

Frequency Coordination for Unidirection 

System

No

Frequency Coordination for Bi-Direction 

System

No

New Point to Point Microwave System No

Other 
Expenses



Transmitters

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Primary 

Transmitter 

TRN-U-2000-

FA

$115,220.00 $126,020.00 $86,620.00

Transmitter 

Building Site 

Survey

/Installation

$10,000.00 $25,000.00 3/30/2020- 

Working to 

obtain 

quote 

which may 

be delayed 

due to 

coronavirus 

pandemicy.

N/A N/A

UHF - Air 

Cooled 

Solid State 

Transmitter 

1 - 2.5 kW

$84,000.00 $79,800.00 Estimated 

cost 

determined 

from 

Anywave 

Transmitter 

Proposal 

uploaded 

on 4.7.20

$79,800.00 N/A

Tax $8,400.00 $8,400.00 Estimated 

tax for 

transmitter. 

Actual 

costs to be 

determined.

N/A N/A

Shipping $1,120.00 $1,120.00 Estimated 

shipping 

costs for 

transmitter. 

Actual 

costs to be 

determined.

$1,120.00 N/A

Cost 
Information



Transmitter 

Site Prep

$5,700.00 $5,700.00 cost 

determined 

from quote 

from 

attached file

$5,700.00 N/A

Decomm $6,000.00 $6,000.00 Disconnect 

and de-

install the 

existing 

transmitter 

to prepare 

for the 

installation 

of new 

transmitter 

due to the 

repack 

project.

N/A N/A

Sub-total $115,220.00 $126,020.00 N/A $86,620.00 N/A

Total for all 

systems

$541,974.89 $430,544.36 N/A $207,987.27 N/A

Components

Actual Information 

Description File Name

Transmitter Building Site 

Survey/Installation

Information not provided.

UHF - Air Cooled Solid State 

Transmitter 1 - 2.5 kW
2.2 kW transmitter

$79,800.00

Tax Information not provided.

Shipping

Shipping and 

handling for 

transmitter

$1,120.00Amount:

Component Description:

Amount:

Component Description:



Transmitter Site Prep

Requesting 

amount for Tx 

installation.

$5,700.00

Decomm Information not provided.

Amount:

Component Description:



Antennas

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Primary 

Antenna 

PSILP80I

$26,564.00 $26,564.00 $0.00

Shipping $735.00 $735.00 Cost 

determined 

by 

invoices.

$0.00 N/A

Sweep test 

of 

transmission 

line and 

antenna

$5,730.00 $5,730.00 N/A N/A N/A

Taxes $2,000.00 $2,000.00 Estimated 

taxes for 

antenna. 

Actual 

costs to be 

determined.

N/A N/A

Side Mount 

antenna 

brackets

$4,625.00 $4,625.00 3/30/2020- 

Working to 

obtain 

quote 

which may 

be delayed 

due to 

coronavirus 

pandemic

N/A N/A

UHF-Low 

Power, Side 

Mount, 

Slotted 

Coaxial, 5.0

kW input, 

Elliptical

$13,474.00 $13,474.00 Cost 

determined 

by invoice.

$0.00 N/A

Sub-total $26,564.00 $26,564.00 N/A $0.00 N/A

Cost 
Information



Total for all 

systems

$541,974.89 $430,544.36 N/A $207,987.27 N/A

Components

Actual Information 

Description File Name

Shipping

Cost of shipping

$735.00

Sweep test of transmission 

line and antenna

Information not provided.

Taxes Information not provided.

Side Mount antenna brackets Information not provided.

UHF-Low Power, Side 

Mount, Slotted Coaxial, 5.0

kW input, Elliptical
Cost of antenna

$13,474.00Amount:

Component Description:

Amount:

Component Description:



Tower Equipment and Rigging Costs

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Primary 

Tower 

TOWER

$228,750.00 $93,125.00 $23,625.00

Tower 

mapping and 

report for 

structural 

engineer

$21,000.00 $21,000.00 3/30/2020- 

Working to 

obtain 

quote 

which may 

be delayed 

due to 

coronavirus 

pandemic

$1,500.00 N/A

Minor tower 

reinforcement

/modifications

$50,000.00 $50,000.00 3/30/2020- 

Working to 

obtain 

quote 

which may 

be delayed 

due to 

coronavirus 

pandemic

N/A N/A

Tower 

Rigging Tall 

Tower 

(greater than 

500')

$157,750.00 $22,125.00 Cost 

determined 

by 

invoices. 

Subject to 

change.

$22,125.00 Actual 

costs 

submitted

Sub-total $228,750.00 $93,125.00 N/A $23,625.00 N/A

Total for all 

systems

$541,974.89 $430,544.36 N/A $207,987.27 N/A

Cost 
Information

Transmission Line

Information not provided.
Cost 
Information



Components

Actual Information 

Description File Name

Tower mapping and report 

for structural engineer
Structural

$1,500.00

Structural

$1,500.00

Minor tower reinforcement

/modifications

Information not provided.

Tower Rigging Tall Tower 

(greater than 500')
25% Upon 

contract 

acceptance. All 

rates are flat fees.

$5,875.00

Antenna 

installation

$12,500.00

Antenna 

Installation

$3,750.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Outside Professional Services

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Outside 

Professional 

Services

$155,856.12 $169,250.59 $96,472.27

Negotiation of 

co-location 

lease

$5,263.82 $5,263.82 Actual 

costs 

submitted

$1,293.34 actual 

costs 

submitted

NEPA and 

SHPO 

compliance

$2,500.00 $2,500.00 N/A N/A N/A

Leasing audit $750.00 $750.00 Per est. 

#1220

N/A N/A

Landlord NTP $1,000.00 $1,000.00 N/A N/A N/A

Fully executed 

amendment 

with non-MLA 

landlord

$4,000.00 $4,000.00 N/A N/A N/A

Construction 

drawings

$3,500.00 $3,500.00 N/A N/A N/A

Complex zoning $2,000.00 $2,000.00 Per est. 

#1220 (non-

complex)

N/A N/A

Co-location 

application

$700.00 $700.00 N/A N/A N/A

Building permit 

application

$1,500.00 $1,500.00 Per est. 

#1220

N/A N/A

A and E walk $4,500.00 $4,500.00 N/A N/A N/A

Permit pickup $700.00 $700.00 N/A N/A N/A

Field and 

Technical 

Project 

Management

$7,430.50 $7,430.50 Cost 

determined 

by invoices.

$7,430.50 N/A

Cost 
Information



Additional Field 

Engineering 

Service, 5 Days

$5,000.00 $5,000.00 Estimated 

field 

engineering 

required 

during 

transition 

activities. 

Actual 

costs to be 

determined.

N/A N/A

Comprehensive 

coverage 

verification via 

field study, if 

needed

$52,600.00 $43,732.00 Per-

attached 

quote 

number 

723-R for 

Coverage 

Verification

$15,750.00 N/A

Attorney Fees - 

Prepare and 

File request for 

Special 

Temporary 

Authorization

$2,235.00 $2,235.00 3/30/2020- 

Working to 

obtain 

quote 

which may 

be delayed 

due to 

coronavirus 

pandemic

N/A N/A

Attorney Fees - 

Negotiation of 

lease and other 

matters for 

shared 

locations

$3,262.50 $3,262.50 N/A N/A N/A

Attorney Fees -

Prepare and 

File FCC Form 

2100 (main), 

License to 

Cover 

Application

$1,577.50 $1,000.00 N/A $0.00 N/A



Prepare Form 

601

$755.00 $755.00 3/30/2020- 

Working to 

obtain 

quote 

which may 

be delayed 

due to 

coronavirus 

pandemic

N/A N/A

Attorney Fees - 

Prepare and 

File FCC Form 

2100 (main), 

Construction 

Permit 

Application

$3,025.00 $3,025.00 N/A N/A N/A

Prepare 

engineering 

section of FCC 

Form 2100 

(main), License 

to Cover 

Application

$1,052.50 $1,052.50 N/A $1,000.00 N/A

Prepare 

engineering 

section of FCC 

Form 2100 

(main), 

Construction 

Permit 

Application

$2,102.50 $2,102.50 N/A N/A N/A

Prepare 

request for 

Special 

Temporary 

Authorization

$1,280.00 $1,280.00 N/A N/A N/A

Perform 

engineering 

study for 

displacement 

application

$1,800.00 $1,800.00 N/A $1,500.00 N/A



Form 399 

assistance or 

other Program 

Management 

costs

$23,861.80 $23,861.80 Cost 

determined 

by invoices.

$23,861.80 Estimate is 

same as 

sub-total

Prepare/ 

Review 399 

reimbursement 

form

$1,710.00 $2,500.00 Per 

attached 

Anywave 

proposal 

PR1910-

0543 dated 

10/18/19.

$2,500.00 N/A

Project 

management of 

the transition

$21,100.00 $43,149.97 Actual 

costs 

submitted

$43,136.63 N/A

Zoning and 

permitting 

determination

$650.00 $650.00 Per est. 

#1220

N/A N/A

Sub-total $155,856.12 $169,250.59 N/A $96,472.27 N/A

Total for all 

systems

$541,974.89 $430,544.36 N/A $207,987.27 N/A

Components

Actual Information 

Description File Name

Negotiation of co-location 

lease
lease negotiations

$50.00

lease negotiations

$50.00

lease negotiations

$65.00

lease negotiations

$37.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Lease negotiations

$290.00

Lease negotiations

$394.66

Lease negotiations

$340.00

Lease negotiations

$263.34

Lease negotiations

$43.50

Lease negotiations

$40.00

lease negotiations

$376.16

Lease negotiations

$20.00

Lease negotiations

$60.00

Lease negotiations

$495.00

Lease negotiations

$405.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Lease negotiations

$1,078.00

Lease negotiations

$440.00

Lease negotiations

$172.66

lease negotiations

$129.50

Lease negotiations

$40.00

NEPA and SHPO 

compliance

Information not provided.

Leasing audit Information not provided.

Landlord NTP Information not provided.

Fully executed amendment 

with non-MLA landlord

Information not provided.

Construction drawings Information not provided.

Complex zoning Information not provided.

Co-location application Information not provided.

Building permit application Information not provided.

A and E walk Information not provided.

Permit pickup Information not provided.

Field and Technical Project 

Management
Technical PM 

Service

$1,540.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Technical Project 

Management.

$1,886.50

Technical 

assistance - 

Qcomm - INV 

2022012

$616.00

Technical PM 

Service

$462.00

Aug 2021 Tech PM 

- QComm - INV 

230036

$770.00

Technical PM 

Service

$770.00

July 2021 Tech PM 

- QComm - INV 

120010

$308.00

Technical Project 

Management.

$770.00

Sept 2021 Tech 

PM - QComm - INV 

230047

$308.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Additional Field 

Engineering Service, 5 

Days

Information not provided.

Comprehensive coverage 

verification via field study, if 

needed
Field 

measurements

$15,750.00

Field 

Measurements

$15,750.00

Attorney Fees - Prepare 

and File request for Special 

Temporary Authorization

Information not provided.

Attorney Fees - Negotiation 

of lease and other matters 

for shared locations

Information not provided.

Attorney Fees -Prepare 

and File FCC Form 2100 

(main), License to Cover 

Application

Invoice moved to 

the correct 

Component list. 

Please delete.

N/A

Prepare Form 601 Information not provided.

Attorney Fees - Prepare 

and File FCC Form 2100 

(main), Construction Permit 

Application

Information not provided.

Prepare engineering 

section of FCC Form 2100 

(main), License to Cover 

Application

Request amount 

for License to 

cover.

$1,000.00

Prepare engineering 

section of FCC Form 2100 

(main), Construction Permit 

Application

Information not provided.

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Prepare request for Special 

Temporary Authorization

Information not provided.

Perform engineering study 

for displacement application
Requesting 

amount for 

Displacement filings

$1,500.00

Form 399 assistance or 

other Program 

Management costs
PM Paperwork

$1,078.00

PM Paperwork

$1,232.00

399 Follow Up 

Work

$693.00

399 Follow Up 

Work

$308.00

Oct 2021 PM - 

Anywave - INV 

FA2112-1217

$1,031.80

PM Paperwork

$1,355.20

PM Paperwork

$1,848.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Aug 2021 PM - 

Anywave - FA2109-

1084

$1,031.80

Nov 2021 PM - 

Anywave - INV 

FA2202-1275

$154.00

PM Paperwork

$1,201.20

July Paperwork PM

$2,233.00

July 2021 PM - 

Anywave - INV 

FA2109-1109

$939.40

PM Paperwork

$939.40

Aug Paperwork PM

$569.80

399 Follow Up 

Work

$1,524.60

Sept 2021 PM - 

Anywave - INV 

FA2110-1159

$1,078.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Paperwork PM

$1,001.00

Form 399 

assistance 02/01 - 

03/18/2022

$154.00

Paperwork PM

$1,047.20

Paperwork PM

$1,563.10

Dec 2021 PM - 

Anywave - INV 

FA2202-1261

$500.50

Paperwork PM

$1,647.80

Form 399 

Assistance. FLAT 

FEE

$500.00

Form 399 

assistance 03/01-

03/31/2022

$231.00

Prepare/ Review 399 

reimbursement form
399 Submission. 

FLAT FEE

$2,500.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Project management of the 

transition
PM 12/2019

$360.00

PM 10/2017

$386.66

PM 07/2018

$373.34

PM 12/2017

$360.00

PM 10/2019

$426.66

PM 04/2020

$400.00

Technical PM and 

399 assistance - 

08.22 - 09.22

$8,445.00

PM 09/2019

$440.00

PM 08/2020

$360.00

PM 07/2019

$413.34

PM 04/2022

$200.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



PM 09/2020

$346.66

PM 01/2018

$373.34

PM 01/2022

$253.34

PM 10/2018

$386.66

Technical PM and 

399 assistance - 

06.22

$1,460.00

PM 04/2019

$413.34

PM 10/2021

$266.66

PM 11/2018

$360.00

PM 12/2020

$333.34

PM 01/2019

$386.66

PM 04/2017

$306.67Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



PM 12/2021

$266.66

PM 06/2020

$373.34

PM 07/2020

$386.66

PM 05/2021

$306.66

PM 04/2018

$426.66

PM 05/2018

$386.66

PM 07/2021

$280.00

PM 08/2019

$400.00

PM 06/2021

$320.00

PM 12/2018

$346.66

Technical PM and 

399 assistance - 

05.22

$1,540.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Technical PM and 

399 assistance - 

03.22

$4,055.00

PM 02/2020

$400.00

PM 04/2021

$306.66

PM 07/2017

$373.34

Technical PM and 

399 assistance - 

02.22

$755.00

PM 03/2018

$413.34

Technical PM and 

399 assistance - 

04.22

$2,765.00

PM 02/2021

$333.34

PM 06/2022

$200.00

PM 10/2020

$373.34Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



PM 11/2019

$386.66

PM 05/2019

$440.00

PM 05/2020

$413.34

Technical PM and 

399 assistance - 

07.22

$1,610.00

PM 11/2021

$293.34

PM 09/2021

$280.00

PM 05/2017

$320.00

PM 08/2017

$400.00

PM 08/2018

$426.66

PM 01/2020

$373.34

PM 06/2017

$346.66Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



PM 02/2022

$226.66

PM 11/2017

$373.34

PM 11/2020

$333.34

PM 02/2018

$386.66

PM 03/2020

$386.66

PM 03/2019

$400.00

PM 08/2021

$266.66

PM 05/2022

$186.66

PM 09/2018

$386.66

PM 09/2017

$373.34

PM 06/2019

$426.66Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



PM 02/2019

$386.66

PM 01/2021

$320.00

PM 03/2021

$333.34

PM 06/2018

$400.00

PM 03/2022

$226.66

PM 08/2022

$173.34

PM 07/2022

$200.00

Zoning and permitting 

determination

Information not provided.

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Other Expenses

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Other 

Expenses

$15,584.77 $15,584.77 $1,270.00

Equipment 

Storage

$5,000.00 $5,000.00 Expecting 

multiple 

staggered 

equipment 

deliveries 

from 

different 

vendors 

and need 

to store 

and stage 

new 

equipment 

prior to 

installation 

date. 

Anticipate 

from 6-24 

months of 

storage 

time.

N/A N/A

Disposal 

Costs (for 

equipment 

and other 

waste, net of 

any salvage 

value)

$1,374.77 $1,374.77 Disposal 

costs per 

Clean 

Sweeps 

estimate 

uploaded - 

split 50/50 

between 

KAOB and 

K21OB

$1,270.00 N/A

Cost 
Information



FCC Filing 

Fees - 

Special 

Temporary 

Authorization 

request

$305.00 $305.00 N/A N/A N/A

FCC Filing 

Fees - Form 

2100 Major 

change CP 

application

$4,960.00 $4,960.00 3/30/2020- 

Working to 

obtain 

quote 

which may 

be delayed 

due to 

coronavirus 

pandemic

N/A N/A

FCC Filing 

Fees - Form 

2100 license 

to cover 

application

$335.00 $335.00 N/A N/A N/A

Equipment 

Delivery and 

Handling 

Charges

$2,500.00 $2,500.00 Transport, 

forklift 

rental and 

handling 

fees from 

staging 

area to 

transmitter 

site.

N/A N/A

FCC Filing 

Fees - Form 

2100 minor 

change CP 

application

$1,110.00 $1,110.00 N/A N/A N/A

Sub-total $15,584.77 $15,584.77 N/A $1,270.00 N/A

Total for all 

systems

$541,974.89 $430,544.36 N/A $207,987.27 N/A

Components

Actual Information 

Description File Name

Equipment Storage Information not provided.



Disposal Costs (for 

equipment and other waste, 

net of any salvage value)
Haul away and 

disposal split 50

/50 with KAOB

$1,270.00

FCC Filing Fees - Special 

Temporary Authorization 

request

Information not provided.

FCC Filing Fees - Form 2100 

Major change CP application

Information not provided.

FCC Filing Fees - Form 2100 

license to cover application

Information not provided.

Equipment Delivery and 

Handling Charges

Information not provided.

FCC Filing Fees - Form 2100 

minor change CP application

Information not provided.

Amount:

Component Description:



Question Response

The facility has ceased operating on its pre-

auction channel.

Yes

Construction of final facilities or all 

necessary modifications are complete.

Yes

All receipts for reimbursement have been 

submitted no further costs are expected to 

be incurred. Note this will lock the Form 399 

from further editing and begin close-out 

procedures with the Fund Administrator.

No

Reimbursement 
Status

Grand Total

Predetermined 

Cost Estimate Estimated Cost Actual Cost

Total for all systems $541,974.89 $430,544.36 $207,987.27

Cost 
Information



1.  

2.  

3.  

Section Question Response

Submission of Estimated 

Expenses Statements

WILLFUL FALSE STATEMENTS ON THIS 

FORM ARE PUNISHABLE BY FINE AND

/OR IMPRISONMENT (U.S. CODE, TITLE 

18, SECTION 1001), AND/OR 

REVOCATION OF ANY STATION 

LICENSE OR CONSTRUCTION PERMIT 

(U.S. CODE, TITLE 47, SECTION 312(a)

(1), AND/OR FORFEITURE (U.S. CODE, 

TITLE 47, SECTION 503), AND ANY 

FALSE STATEMENTS COULD SUBJECT 

THIS ENTITY TO LIABILITY UNDER THE 

FALSE CLAIMS ACT.

The Authorized 
Person signing 
below certifies that he
/she is authorized to 
submit this TV 
Broadcaster 
Relocation Fund 
Reimbursement 
Form on behalf of 
the above-named 
entity.

The above-named 
entity acknowledges 
that all certifications 
and attached 
documentation are 
considered material 
representations.

The above-named 
entity acknowledges 
the submission of the 
information herein 
creates no obligation 
on the part of the 
government to pay 
any amount.

Certification



4.  

5.  

6.  

7.  

The above-named 
entity certifies that 
the equipment and 
services paid for with 
money from the TV 
Broadcaster 
Relocation Fund are 
necessary to change 
channels 
(broadcasters) or to 
continue to carry the 
signal of a 
broadcaster that 
changes channels 
(MVPD).

The above-named 
entity certifies that all 
payments from the 
TV Broadcaster 
Relocation Fund 
(Fund) received by 
the entity listed on 
this form will be used 
only for expenses 
that are eligible for 
reimbursement from 
the Fund.

The above-named 
entity certifies that it 
will maintain and 
provide to the 
Commission detailed 
records, including 
receipts, of all costs 
eligible for 
reimbursement 
actually incurred.

The above-named 
entity acknowledges 
that overpayments or 
payments in error 
must be promptly 
refunded to the 
Commission.



8.  The above-named 
entity certifies that it 
is in full compliance 
with all statutes, 
rules, regulations 
and governmental 
requirements for 
which compliance is 
a pre-requisite for 
obtaining the 
payments herein 
requested.

I declare, under penalty of perjury, that I am 

an authorized representative of the above-

named applicant for the Authorization(s) 

specified above.

Chuck 

Johnson

COO

10/05/2022



1.  

2.  

3.  

Section Question Response

Submission of Actual 

Cost Documentation 

Statements

WILLFUL FALSE, FRAUDULENT, OR 

FICTITIOUS STATEMENTS ON THIS 

FORM ARE PUNISHABLE BY FINE AND

/OR IMPRISIONMENT (U.S. CODE, TITLE 

18, SECTION 1001), AND/OR 

REVOCATION OF ANY STATION 

LICENSE OR CONSTRUCTION PERMIT 

(U.S. CODE, TITLE 47, SECTION 312(a)

(1), AND/OR FORFEITURE (U.S. CODE, 

TITLE 47, SECTION 503), AND ANY 

FALSE AND/OR FRAUDULENT 

STATEMENTS COULD SUBJECT THIS 

ENTITY TO LIABILITY UNDER THE 

FALSE CLAIMS ACT (U.S. CODE, TITLE 

31, SECTIONS 3729-3733).

The Authorized 
Person signing 
below certifies and 
represents that he
/she is authorized to 
submit this TV 
Broadcaster 
Relocation Fund 
Reimbursement 
Form on behalf of 
the above-named 
entity.

The above-named 
entity certifies that 
the statements in this 
form and attached 
documentation are 
true, complete, and 
correct.

The above-named 
entity acknowledges 
that all certifications 
and attached 
documentation are 
considered material 
representations.

Certification



4.  

5.  

6.  

7.  

The above-named 
entity acknowledges 
the submission of the 
information herein 
creates no obligation 
on the part of the 
government to pay 
any amount.

The above-named 
entity certifies that 
the equipment and 
services paid for with 
money from the TV 
Broadcaster 
Relocation Fund are 
necessary to change 
channels (full power 
and Class A stations) 
and/or otherwise 
modify a television 
station’s facility as a 
result of the 
spectrum repack 
(LPTV/TV Translator 
stations); or to 
minimize service 
disruption resulting 
from a repacked 
television station (FM 
stations); or to 
continue to carry the 
signal of a 
broadcaster that 
changes channels 
(MVPD) .

The above-named 
entity certifies that all 
payments from the 
TV Broadcaster 
Relocation Fund 
(Fund) received by 
the entity listed on 
this form will be used 
only for expenses 
that are eligible for 
reimbursement from 
the Fund.

The above-named 
entity certifies that 
the cost information
/documents 
submitted reflect 
costs actually 
incurred.



8.  

9.  

The above-named 
entity acknowledges 
that overpayments or 
payments in error 
must be promptly 
refunded to the 
Commission.

The above-named 
entity certifies that it 
is in full compliance 
with all statutes, 
rules, regulations 
and governmental 
requirements for 
which compliance is 
a prerequisite for 
obtaining the 
payments herein 
requested.

I declare, under penalty of perjury, that I am 

an authorized representative of the above-

named applicant for the Authorization(s) 

specified above.

Chuck 

Johnson

COO

10/05/2022



1.  

2.  

Section Question Response

Submission of Final 

Allocation or Accounting 

Information Statements

WILLFUL FALSE STATEMENTS ON THIS 

FORM ARE PUNISHABLE BY FINE AND

/OR IMPRISONMENT (U.S. CODE, TITLE 

18, SECTION 1001), AND/OR 

REVOCATION OF ANY STATION 

LICENSE OR CONSTRUCTION PERMIT 

(U.S. CODE, TITLE 47, SECTION 312(a)

(1), AND/OR FORFEITURE (U.S. CODE, 

TITLE 47, SECTION 503), AND ANY 

FALSE STATEMENTS COULD SUBJECT 

THIS ENTITY TO LIABILITY UNDER THE 

FALSE CLAIMS ACT.

The Authorized 
Person signing 
below certifies and 
represents that he
/she is authorized to 
submit this TV 
Broadcaster 
Relocation Fund 
Reimbursement 
Form on behalf of 
the above-named 
entity. The above-
named entity 
acknowledges that 
all certifications and 
attached 
documentation are 
considered material 
representations.

The above-named 
entity acknowledges 
the submission of the 
information herein 
creates no obligation 
on the part of the 
government to pay 
any amount.

Certification



3.  

4.  

5.  

6.  

The above-named 
entity certifies that all 
costs identified as 
"actual costs" herein 
accurately represent 
the costs actually 
paid by the above-
named entity, 
including any 
discounts, refunds, 
or rebates.

The above-named 
entity certifies that all 
payments from the 
TV Broadcaster 
Relocation Fund 
(Fund) received by 
the entity listed on 
this form will be used 
only for expenses 
that are eligible for 
reimbursement from 
the Fund.

The above-named 
entity acknowledges 
that overpayments or 
payments in error 
must be promptly 
refunded to the 
Commission.

The above-named 
entity certifies that it 
is in full compliance 
with all statutes, 
rules, regulations 
and governmental 
requirements for 
which compliance is 
a pre-requisite for 
obtaining the 
payments herein 
requested.

I declare, under penalty of perjury, that I am 

an authorized representative of the above-

named applicant for the Authorization(s) 

specified above.

Chuck 

Johnson

COO

10/05/2022



Attachments


